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AMENDMENT #1 

 
Provide clarity on activities that will not be stopped due to an exceedance of an USEPA Site 
Specific Trigger Level. 

Reason for Amendment:   

Some activities such as the maintenance of engineering controls are essential during a work 
stoppage to prevent the occurrence of a situation that may present an imminent and substantial 
endangerment to public and worker health and the environment. 

Section of Asbestos and COPC Abatement and Removal Plan Affected:     

Section 1.04, Authority to Stop Work:  The following language will be added as the last 
paragraph of this section:  “When work stoppage is required, the following essential and 
ancillary activities would not be subject to work stoppage:  air monitoring, hoist operation, 
negative air unit operation and maintenance, maintenance of critical barriers, deliveries from off-
site, and security.”   

Date Implemented: 

June 29, 2006 
 

 


